Automated Network Request Management in ServiceNow

Project Planning & Scheduling

Project Name	Automated Network Request Management in ServiceNow
Document	Project Planning & Scheduling
Phase	4. Project Planning & Scheduling
Date	03-09-2026
Team ID	
Maximum Marks	5 Marks

1. Purpose

This document records the planned phases and schedule for the project. No confirmed dates/sprint schedule were available at the time of writing; the structure below is a placeholder to be filled in with actual dates.

2. Planned Phases

Phase	Description	Planned Start	Planned End	Status
Ideation	Problem framing, empathy mapping, brainstorming	02-09-2026	03-09-2026	VERIFIED
Requirement Analysis	Solution requirements, data flow, technology stack, journey mapping	02-09-2026	03-09-2026	VERIFIED
Project Design	Problem-solution fit, proposed solution & architecture	02-09-2026	03-09-2026	VERIFIED
Development	Catalog item, variable set, UI Policy, Flow Designer flow build-out	02-09-2026	03-09-2026	VERIFIED
Testing	Functional and flow testing	02-09-2026	03-09-2026	VERIFIED
Documentation & Closure	Final report and repository documentation	02-09-2026	03-09-2026	VERIFIED

3. Status

The Project planning and Scheduling is all done.