

Project Design Phase

Sprint Plan

Date	08 September 2026
Team ID	
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	As per template

Sprint Planning

A Sprint is a fixed period in which the team works to complete a set of tasks.

An Epic is a large task or project that is divided into smaller Stories.

A Story is a small task that is part of an Epic.

A Story Point represents the effort needed to complete a Story.

Story Points used: 1, 2, 3, 5

Sprint 1

Epic 1: ServiceNow Project Setup

- Set up ServiceNow PDI and project structure (USN1) — 2 Story Points
- Create Network Request Service Catalog item (USN2) — 3 Story Points

Epic 2: Request Form Design

- Create catalog variables and mandatory fields (USN3) — 3 Story Points
- Configure UI Policies and basic Client Scripts (USN4) — 3 Story Points
- Test request form validation (USN5) — 2 Story Points

Total Story Points in Sprint 1 = 13

Sprint 2

Epic 3: Workflow Automation

- Create Flow Designer request processing (USN6) — 3 Story Points
- Configure approval and assignment (USN7) — 3 Story Points
- Configure notifications and status updates (USN8) — 2 Story Points

Epic 4: SLA and Reporting

- Configure SLA tracking (USN9) — 2 Story Points
- Create reports and dashboard (USN10) — 3 Story Points

Epic 5: Testing

- Test complete request lifecycle and fix issues (USN11) — 3 Story Points

Total Story Points in Sprint 2 = 16

Total Story Points and Velocity

Sprint 1 = 13 Story Points

Sprint 2 = 16 Story Points

Total Story Points = 29

Number of Sprints = 2

Velocity = $29 / 2 = 14.5$ Story Points per Sprint

Project Planning Phase

Project Planning Template – Product Backlog, Sprint Planning, Stories & Story Points

Date	08 September 2026
Team ID	_____
Project Name	Automated Network Request Management in ServiceNow

Product Backlog, Sprint Schedule, and Estimation

The product backlog contains the main user stories required to develop the Automated Network Request Management solution in ServiceNow.

Sprint	Functional Requirement (Epic)	User Story	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Catalog	USN-1	As a user, I can submit a network request through the Service Catalog.	3	High	Team
Sprint-1	Request Form	USN-2	As a user, I can enter the required network request details.	2	High	Team
Sprint-1	Request Form	USN-3	As a user, I receive validation for missing or incorrect information.	2	High	Team
Sprint-1	Form Automation	USN-4	As an administrator, I can configure UI Policies and basic Client Scripts.	3	Medium	Team
Sprint-2	Approval Workflow	USN-5	As an approver, I can approve or reject a network request.	3	High	Team
Sprint-2	Assignment	USN-6	As a system, I can assign approved requests to the network fulfillment team.	2	High	Team
Sprint-2	Notifications	USN-7	As a user, I receive notifications	2	Medium	Team

			when the request status changes.			
Sprint-2	SLA & Reporting	USN-8	As an administrator, I can track SLA status and view request reports.	3	Medium	Team
Sprint-2	Testing	USN-9	As a team, I can test the complete request lifecycle and close completed requests.	2	High	Team

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	6 Days	08 Sep 2026	13 Sep 2026	10	13 Sep 2026
Sprint-2	17	6 Days	14 Sep 2026	19 Sep 2026	17	19 Sep 2026

Velocity

Total Story Points = 10 + 17 = 27

Number of Sprints = 2

Team Velocity = Total Story Points Completed / Number of Sprints

Team Velocity = 27 / 2 = 13.5 Story Points per Sprint

Burndown Chart

The burndown chart can be used to show the remaining work during each sprint. For this project, the remaining story points should decrease as Service Catalog, form, workflow, approval, notification, SLA, reporting, and testing tasks are completed.

Note

The plan is designed for a simple ServiceNow PDI implementation using Service Catalog, Flow Designer, UI Policies, Client Scripts, Business Rules, notifications, SLA, and basic JavaScript.